

POLYETHYLENE LOWERING IN REPORT

Project : Paket Pekerjaan Pemasangan Infrastruktur Gas Customer Attachment Tahun 2022 Tahap IV Area Lampung - Hotel Kurnia Dua Employer : PT Perusahaan Gas Negara Tbk Work Executor : PGAS Solution Vendor : PT Tektonindo Henida Jaya	Report No : 5.1945.PLO.001 Date : 04/Dec/2022 Location : Hotel Kurnia Dua
---	---

Ref. Drawing No :	<table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th style="text-align: left;">Weather</th> <th style="text-align: left;">Time</th> <th style="text-align: left;">Condition</th> </tr> <tr> <td></td> <td>07.00 - 12.00</td> <td>Cerah</td> </tr> <tr> <td></td> <td>12.00 - 17.00</td> <td>Cerah</td> </tr> <tr> <td></td> <td>17.00 - 22.00</td> <td></td> </tr> </table>	Weather	Time	Condition		07.00 - 12.00	Cerah		12.00 - 17.00	Cerah		17.00 - 22.00	
Weather	Time	Condition											
	07.00 - 12.00	Cerah											
	12.00 - 17.00	Cerah											
	17.00 - 22.00												

A. Activity

No	Joint No		Length (Meter)	Padding Inspection		Visual Inspection	Remarks
	from	to		Thickness	Depth		
1	125-EF-TS-KRD-01	32-EF-CP-KRD-003	31	-	-	acc	lowering pipa 32mm

B. Equipment

No	Equipment Name	Quantity	Equipment Status (hours)
			Work
1	sarung tangan	1	8

C. Manpower

No	Manpower Fullname	Quantity	Manpower Status (hours)
			Work
1	Tim Sipil	4	32
2	QC Inspector	1	8
3	HSSE Inspector	1	8
4	Site Manager	1	8

D. Progress

Today (Meter)	Previous (Meter)	Total (Meter)
31		

E. Comments

PGAS Solution  07/12/2022 Syarif Zulkarnain	PGN  19/12/2022 Hasan . Reviewed by :
--	---