

GENERAL REPORT

| Project : CA 2021 Area Bogor - PT Solusi Infra Jaya Employer : PT Perusahaan Gas Negara Tbk Work Executor : PGAS Solution Vendor : PT ADILA PRASARANA SEJAHTERA Work Description : Pekerjaan Persiapan | Report No : PGAS-CA08-3201-GEN-RE-101-ALL Date : 31/Dec/2021 Location : PT SOLUSI INFRAJAYA | | | | | | | | | |
|--|--|-----------|------|-----------|--|---------------|-------|--|---------------|---------|
| Ref. Drawing No. : PGAS-CA02-3217-EPL-DG-0001 | <table border="1" style="width: 100%; border-collapse: collapse;"> <tr> <th style="text-align: left;">Weather</th> <th style="text-align: left;">Time</th> <th style="text-align: left;">Condition</th> </tr> <tr> <td></td> <td style="border-top: 1px solid black;">07.00 - 12.00</td> <td style="border-top: 1px solid black;">Cerah</td> </tr> <tr> <td></td> <td style="border-top: 1px solid black;">12.00 - 17.00</td> <td style="border-top: 1px solid black;">Berawan</td> </tr> </table> | Weather | Time | Condition | | 07.00 - 12.00 | Cerah | | 12.00 - 17.00 | Berawan |
| Weather | Time | Condition | | | | | | | | |
| | 07.00 - 12.00 | Cerah | | | | | | | | |
| | 12.00 - 17.00 | Berawan | | | | | | | | |

A. Activity

| No | KP/Location | | Qty of Work | Unit | Description | Check |
|----|-------------|----|-------------|-------|---|-------|
| | from | to | | | | |
| 1 | 00 | 00 | 3 | Joint | Pengadaan Material Heat Shrink Sleeve | Acc |
| 2 | 00 | 00 | 1 | M3 | Pengadaan Air Bersih (Hydrotest) | Acc |
| 3 | 00 | 00 | 8 | Unit | Pembuatan Dinding Pengaman Banner | Acc |
| 4 | 00 | 00 | 6 | Unit | Pembuatan Tanda Pengaman / Rambu2 | Acc |
| 5 | 00 | 00 | 1 | Unit | Pembuatan Test Pit | Acc |
| 6 | 00 | 00 | 8 | Meter | Dinding Pengaman Untuk Pekerjaan Konstruksi Pipa Baja Tinggi 2 - 2.25 M | Acc |
| 7 | 00 | 00 | 2 | Bulan | Transportasi Harian | Acc |
| 8 | 00 | 00 | 5 | Sheet | Pembuatan Gambar Kerja | Acc |
| 9 | 00 | 00 | 1 | Joint | Welder Performance Test | Acc |

B. Equipment

| No | Equipment Name | Quantity | Equipment Status (hours) |
|----|----------------|----------|--------------------------|
| | | | Work |
| | | | |

C. Manpower

| No | Manpower Fullname | Quantity | Manpower Status (hours) |
|----|-------------------|----------|-------------------------|
| | | | Work |
| 1 | Site Coordinator | 1 | 8 |
| 2 | HSE | 1 | 8 |
| 3 | Tim Sipil | 4 | 8 |
| 4 | PMO | 1 | 8 |
| 5 | Helper | 2 | 8 |

D. Comments

PGAS Solution



PGN



06/01/2022
Arsy Nurfitriana

28/04/2022
Hilman Muldani

Reviewed by :

Dokumen ini tidak memerlukan tanda tangan karena dicetak secara komputerisasi.
01/05/2026 21:55